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 Major Project Features
 Similar work at Montgomery, Dashields, & Emsworth

 Demolish the existing 56’ x 360’ Auxiliary Chamber

 Construct a new 110’ x 600’ Main Chamber

 Modifications to dams

 Financial
 902 Limit:  $2.29 Billion

 Fully Funded Estimate at Completion1: $1.81 Billion

Upper Ohio - Project Overview

1.  Total Project Cost updated – January 2019.  Value Engineering Study 

recommendations included in cost update reducing TPC from $3.1B to $1.8B.

Pre-Project Post-Project
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Current Project Estimate*1:  $1.81B GI-PED CG IWTF Total

FY17 Allocation: $5,525,000 - - $5,525,000

FY18 Allocation: $2,353,000 - - $2,353,000

FY19 Allocation: $2,500,000 - - $2,500,000

FY20 Budget: $0 - - -

Total Allocations to Date: $10,378,000

Remaining Balance: $1,799,622,000

Remaining Balance Change From Last Meeting:
Not previously 

reported
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Upper Ohio - Project Funding and Status

Next Steps 

• Complete the Economic Re-Evaluation Report

1. Total Project Cost updated – January 2019.  Value Engineering 

Study recommendations included in cost update reducing TPC from 

$3.1B to $1.8B (fully funded).

2. Last IWUB reported $1.55B which was the “first cost”, not the “fully 

funded” cost.

Current Status of the Project 

• Not in FY 2020 President’s budget

• Design work started on Montgomery

• Continuing Economic Re-Evaluation

First Cost Fully Funded

Original 

Authorized Cost: 
$2.69B $3.14B

Revised Project 

Cost1 $1.55B $1.81B
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 GI-PED Funding will not support an efficient construction schedule

 Funding from the Construction General account is likely to be more efficient than 

staying in GI-PED even considering other Inland Waterway priorities. 

 The Upper Ohio Project could be in position to award first construction contract in 

late FY2020

 The Upper Ohio Project could be in position to award the Montgomery Locks 

contract in FY2022

 Economic re-analysis not yet completed

 Risks

o Facility failure occurs while waiting for funds

o Facility failure occurs while under construction

o Other IWTF priorities

o Economics

Upper Ohio - Discussion
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Profile Assumptions/Comments:
1. All project sites will be designed and built concurrently.

2. Funding profile is based on Project First cost, not the Fully Funded cost.

3. Unlikely to achieve this level of funding under current constraints.

FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total

$40M $43M $84M $225M $355M $461M $331M $1,554M

Upper Ohio – Funding Profile to Support Efficient Construction


